MYSHTA ENTERPRISES LLC d/b/a HOMETOWN TRANSACTION COORDINATORS

SOW Amendment No. 1

Acceptance Criteria, Defect Warranty, and Final Payment

HTC Website Rebuild — Phase 1

Purpose

This Amendment No. 1 supplements the HTC Website Rebuild Scope of Work dated June 21, 2026 between MYSHTA Enterprises LLC d/b/a Hometown Transaction Coordinators ("HTC") and Muzzamil Ahmed Khan ("Developer"), and defines the objective criteria for milestone acceptance, the defect warranty period following launch, and the specific requirements that trigger HTC's final payment. It replaces any ambiguous acceptance language in the original SOW and is incorporated into that document by reference.

Where this Amendment conflicts with the original SOW, this Amendment controls.

1. Milestone Acceptance

Phase 1 has three milestones as defined in Developer's proposal: engagement start (50%), staging site approval (25%), and live launch (25%). This Amendment defines what each milestone must objectively deliver to trigger the associated payment.

1.1 Review Window

For each milestone, HTC shall have five (5) U.S. business days from Developer's written delivery notice to review, test, and either accept the milestone in writing or provide a written list of specific deficiencies. Silence, partial use of the deliverable, or use for testing purposes does not constitute acceptance. If HTC does not respond within five business days after Developer sends a written reminder, the milestone will be deemed accepted.

1.2 Staging Milestone Acceptance Triggers

The staging milestone (25% payment) is triggered when all of the following are true and Developer has provided written confirmation to HTC:

- All twenty pages from the SOW are built and viewable on the staging URL.
- Spanish landing page, Spanish Pricing summary, and Spanish Submit a New Deal page are built and viewable.
- Time Value Calculator is functional against the input logic and formula documented in the Google Space.
- Embedded Google Appointments booking link renders and opens correctly.
- Embedded Fillout forms render, submit successfully, and route to the existing HTC-designated destination (Gmail inbox, Airtable base, or connected automation, as applicable to each form).
- Design matches the approved direction (brand palette applied, typography consistent, mobile layout clean).
- Two rounds of revisions have been completed or explicitly waived by HTC in writing.

1.3 Live Launch Milestone Acceptance Triggers

The live launch milestone (final 25% payment) is triggered when all of the following are true. Public visibility of the website alone does not trigger the final payment.

- All acceptance triggers from Section 1.2 remain satisfied on the production domain.
- SSL/HTTPS is active on the production domain.
- Google Workspace email function is verified working post-migration (test emails sent and received).
- Google Analytics 4 is connected and the seven required events (per SOW Section 4) are firing correctly, verified in the GA4 real-time report.
- Google Search Console is verified for the production domain and the XML sitemap is submitted.

- robots.txt is configured and accessible at the root of the domain.
- hreflang tags are configured on Spanish pages and validated.
- Core Web Vitals targets are met on mobile (LCP under 2.5s, CLS under 0.1, INP under 200ms) verified via PageSpeed Insights or equivalent.
- WCAG 2.1 AA accessibility is verified via (a) an automated audit (Lighthouse, axe, or equivalent) with the report delivered to HTC, and (b) manual verification of keyboard navigation, visible focus states, form label associations, and text/background contrast on all primary user paths. Both automated and manual verification are required; an automated pass alone does not establish conformance.
- No material broken links, missing images, or missing pages exist on the production site.
- 301 redirects from the previous Wix URLs (per the redirect map delivered in discovery) are in place and tested.
- The GitHub repository is fully under HTC ownership per the NDA Section 6.
- The "How to Add a New Page" handoff document is delivered per SOW Section 4.
- Developer's administrative access to all HTC accounts (except any expressly retained under a support engagement) has been removed or reduced, and Developer has certified this in writing.
- A minimum stabilization period of seven (7) calendar days has elapsed from the DNS cutover with no material defects reported.

2. Defect Warranty

Developer warrants the delivered website for a period of thirty (30) calendar days from the date of live launch acceptance (the "Warranty Period"). During the Warranty Period, Developer shall correct at no additional charge:

- Broken pages, broken links, or broken navigation.
- Forms that fail to submit or fail to route to their designated destination (Gmail, Airtable, or connected automation).
- The Time Value Calculator returning incorrect results against the documented formula.
- Google Analytics 4 events not firing or misattributing.
- 301 redirects returning 404 errors or redirect loops.
- Accessibility defects that cause the site to fall below WCAG 2.1 AA.
- Any security vulnerability introduced by the Developer's build.
- Any deviation from the approved Phase 1 scope discovered during the Warranty Period.

The Warranty Period does not cover: content changes, new page requests, new feature requests, third-party service outages (Fillout, Google Appointments, Cloudflare, etc.), or defects caused by HTC's own changes to the repository or configuration after launch. Such items may be handled under Quote C (support retainer) if separately engaged.

Warranty response time: Developer shall acknowledge a warranty ticket within one (1) business day and provide a resolution or a written remediation plan within three (3) business days for material defects. Non-material defects shall be resolved within seven (7) business days.

2.1 Access During the Warranty Period

Developer's administrative access to HTC accounts is removed or reduced at final acceptance per Section 1.3. During the 30-day Warranty Period, HTC may provide Developer with temporary, task-specific, least-privilege access solely to correct an approved warranty defect. Such access shall be scoped to only the systems required to fix the specific defect, shall be time-limited, and shall be revoked immediately after the correction is completed and verified. This provision does not extend Developer's general access rights and does not survive the Warranty Period.

3. Final Payment Release

The final 25% payment shall be released on the next scheduled disbursement date (1st or 15th, per the Invoice Submission and Payment Policy) following written acceptance of the live launch milestone under Section 1.3.

If Developer disputes any HTC-identified deficiency preventing acceptance, the Parties shall attempt in good faith to resolve the dispute within ten (10) business days. If the dispute cannot be resolved, either party may invoke the dispute resolution procedures in the NDA Section 13.

HTC shall not withhold the final payment for reasons unrelated to the acceptance triggers in Section 1.3 or the warranty obligations in Section 2. Developer shall not withhold, disable, delete, or restrict access to the Work Product for any reason, including a payment dispute (per NDA Section 4.6).

Summary of Payment Triggers

Milestone	Amount	Trigger
Engagement start	$400 (50%)	Signed NDA, signed Invoice Policy, W-8BEN received, HTC-owned GitHub org created, Developer added as collaborator
Staging approval	$200 (25%)	All Section 1.2 triggers satisfied and HTC written acceptance issued
Live launch	$200 (25%)	All Section 1.3 triggers satisfied, 7-day stabilization period elapsed, HTC written acceptance issued

4. Clarifications to Original SOW

Two clarifications to the original SOW to remove ambiguity discovered during pre-kickoff review:

4.1 Meta Keywords

The proposal's reference to "meta keywords" is superseded. Google does not use the meta-keywords tag for indexing or ranking. Developer shall not spend time configuring meta-keywords tags. All other SEO tags in SOW Section 4 remain required.

4.2 Handoff Documentation

In addition to the "How to Add a New Page" document required by SOW Section 4, Developer shall deliver at handoff: (a) an inventory of all third-party dependencies and their licenses, (b) the redirect map showing every previous Wix URL and its new destination, and (c) the Core Web Vitals and accessibility audit reports.

Signatures

The Parties execute this Amendment No. 1 to the SOW as of the last date signed below. All other terms of the SOW remain in effect.

FOR HTC:

MYSHTA Enterprises LLC d/b/a Hometown Transaction Coordinators

_____

Michelle Martinez, Managing Member

Date: _____

FOR DEVELOPER:

Muzzamil Ahmed Khan, an individual

_____

Muzzamil Ahmed Khan

Date: _____